1/17/2020 GSA.gov Mail - ODC, BA80, RWA #N 1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #06 - $65,550.00

John Czarapata - WPIDAB <john.czarapata@gsa.gov>
ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress
Payment #06 - $65,550.00
1 message
John Czarapata - WPIDAB <john.czarapata@gsa.gov> Fri, Jan 17, 2020 at 1:34 PM

To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>

Cc: Charles Brown Il <charles.brown@gsa.gov>, Kelly DeShields - WPH1{1AA <kelly.deshields@gsa.gov>, Alexis Ramsey -
WPH1AA <alexis.ramsey@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #06 - $65,550.00
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,
Please process the attached invoice for payment and send me the receipt (RW) number for my records.

This project was awarded 12/11/2018. Policy says projects awarded after 06/30/2019, should be entered into the EASI
Receiving Report Module; therefore, this project is exempt from the new procedure.

John Czarapata, Project Manager
U.S. General Services Administration
Public Building Service (WPIDAB)
Office of Design and Construction
Small Projects Division

Project Planning and Execution Br 1
Metropolitan Team

1800 F Street, NW

Washington, DC 20006

- - office
cell

47PM0418C0024 - Payment 07 - NPS Greenbelt Salt Shed - Signed Forms, pdf
B 271K

htips://mail google.com/mail/w/07ik=c32c3faSca&view=pt&search=ali&permthid=thread-a%3Ar4 76 7569799304938155%7Cmsg-a%3Ari57622195842... 111



Rt coor (587 PUBLIC VOUCHER FOR PURCHASES AND Yo
1M 42000 SERVICES OTHER THAN PERSONAL 07
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
General Services Administration 01/17/2020
1800 F Street, NW CONTRACT NUMBER AND DATE PADBY
Washington, DC 20105 47PM0418C0024, 06/25/2018

REQUISITION NUMBER AND DATE

#07 - 01/17/2020

—

"mﬁ: Glasgow Investigative Solutior_ls, Inc. SATE TNVOICE RECETVED
AND 3166 quansky_ B9qlevard, Suite 201 01/17/2020

ADDRESS Woodbridge, Virginia 22192 DISCOUNT TERMS

I_ _I PAYEE'S ACCOUNT NUMBER
"SHIPPED FROM T0 WEIGHT GOVERNMENT BAL NUMBER
DATE OF ARTICLES OR SERVICES AMI
NUMBER ANDDATE | DELIVERY | (Enter deseriiion, fiem number of contract or Federal supply Schedtie, e UNITPRICE OUNT

OR SERVICE and other information deamed ) COST PER (1}

#07 Jan 17 '20 |01/17/2020| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770

Project: Replace Salt Shed (AX1100AX)
TR e e T

Pay from RWA #N1796656

Contract #47PM0418C0024
PDN #EN47PM0418C0024
(oL L LG T ) (Payee must NOT use the space below) TOTAL 65,550.00 v
PATIENT APPROVED FOR {  [EXCHANGE RATE
[ provisionaL =5 65,550.00 =$1.00 DIFFERENCES
[ compLeTE B3
[X] parTiAL %
[ snac
[] Procress e 65,500.00

{Si

T .
[ aovance 8&:5 Project Manager - John Czarapata
Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer) 2 (Titie)
ACCOUNTING CLASSIFICATION
: CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
{
° [cAsA DATE PAYEE 3
Y |$
1. When staled in foraign currency, insart name of currency. PER

2. If the abnlity o certify and autherity to approve are combined in one person, one signature only is necessary: othenwise the approving
officar will $ign in the space provided, over his official title

3. When a voucher I3 recaipted in the name of @ company or corporalion, the name of the person writing the company or corporale TITLE
nama, &s well 83 the capacity in which hae signs, must appaar  For example: “John Doe Company. per John Smith, Secratary” or
“Treasurer”, as lhe case may ba.

Previous edition usable NSN 7540-00-900-2234

PRIVACY ACT STATEMENT
The information requested on this form is ired under the provisions of 31 U.S.C 82b and 82¢, for the purpose of disbursing Federal
money. The Information requested is to Hermry tha pmcuar creditor and the amouns to be paid. Failura ta fumish this Infarmation will
hinder discharga of the paymenl obligation.




PAGE

1 OF 2 PAGES

REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 7 01/17/2020
tocaTion Greenbelt Park, Greenbelt, MD CONTRACTOR )
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO. 47PM0418C0024 | WORK ORDER NO. EN47PM(418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION BATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRAGT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
07/12/2018 02/07/2020 0.94
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [J no YES [] wo
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no YES ] no YES [] ~o

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES. WEATHER, DELAYS 8Y THE GOVERNMENT, ETC
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE

Contract awarded on 06/25/2018; NTP on 07/12/2018. Seven (7) no-cost time extensions have been issued due to several
issues with weather and subcontractor errors and omissions. The current completion date is 02/07/2020.

PROGRESS PAYMENT SUMMARY

-h

INITIAL CONTRACT AMOUNT

65,550.00 ¢

DATE
01/17/2020

2. CHANGE ORDERS (Total of Column 2, GSA Form 184B)
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2}
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A.  PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 118)
13. SUBTOTAL (Line 10 plus Line12)
14, LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus
SIGNATURE (For Optional Use) DATE AGEMENT ENGINEER (Signature)
JoHn C2 ARRPATA
CONSTRUCTION ENGINEER (Signature) DATE HIEF, CONSTRUCTION ENGINEER (Signature}

DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 8-79)



PAGE 2 OF 2 PAGES
REPORT NUMBER| DATE

CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER

TOTALVALUE | (3 VALUE OF WORK COMPLETED | s yyz oF TOTAL VALUE OF

OF WORK ITEM | Previous Value Current Value MATERIALS COMPLETED WORK

WORK ITEM {DoMars Only) (Doltars Only) (Doifars Only) {Doltars Only) AND MATERIALS
(1) (2) (a) {b) (4) (5)

~-GREENBELT SALT SHED REPLACEMENT—-

General Conditions

Bonds & Insurance

Mobilization

Initia!, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element

Drawings 65%

Drawings 100%

MDE & LOD Prolective Devices

Sharing & Bracing / Protection and Barriers for Demo

Site Demo and Remove Asphalt and Building Structure

Removal and Disposal, Hauling Spaoils

Regrade and Establish New Compaction

Form and Pour New Footers Reinforced Concrele

Form and Pour New Foundation and Wall Concrete

Form and Pour New 6" Trowel Finished Stab

install New Truss System and Frame for Upper Shell

Install 2ea. 30'x30' Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Exisling Trench Drain System

Install Front and Back Side Walls (Wood)

Install New Louver and Sides to Malch Maint. Yard

Paint Wood Walls and Sides to Maich Maint. Yard

Install Gutters, Downspouts, and Splash Blocks

Provide New Main Power Panel Breaker w/Disconnect

Provide New Interior Lighting and Conduits

Lighting for Exierior

Power Supply Line for New Weatherproof GFI Qutleis

As-built Drawings

Final Demobilization

Closeout Documents, O&M Manuals, elc

TOTAL

851,065.25

731,615.00

65,560.00

797,165.00

GENERAL SERVICES ADMINISTRATION

GSA 184A (REV. 3/2015)
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